
 

TO: BATA Oversight Committee DATE: October  6, 2010 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report for September 2010 will present project updates for RM 1 

and SRP programs  Caltrans is still in the process of transiting to a new financial accounting system.  

This transition has delayed posting of updated project expenditures information until later this 

month.  Expenditures will be updated in the monthly reporting as soon as possible.   

Project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the next 

shipment of tower sections and the roadway boxes left China on September 20, 2010 and is 

scheduled to arrive in the Bay Area on October 10, 2010.  Fabrication on the east end roadway 

anchorage boxes is proceeding. 

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

  

 

       Steve Heminger 
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